

**Bedford Borough Council
Highways Maintenance programme 2021-2022**

11:3224/06/2022

Drainage Schemes 2021 - 2022

Project No	Project Type	Bedford Borough Scheme Name	Description & Location	Council Info		Programme Info	
				Borough Council Ward	Town or Parish	Planned	Completed
C1883	Drainage	Bridge Street, Turvey	Works are required to identify issues regarding surface water flooding. These works are investigation and design only to ascertain the scope of a future scheme and will involve on site surveys including CCTV.	Kempston Rural	Turvey		Survey completed, design work in 2022
C1880	Drainage	Brook Lane, Upper Dean	A new carrier drain is required to alleviate drainage issues.	Riseley	Dean and Shelton	TBC	Carried over to 2022-23
C1885	Drainage	Cotton End Road, Wilstead	Narrow footway unsuitable for vulnerable users. Possible widening into carriageway. Topo suggested.	Wilshamstead	Wilshamstead	04/04/2022	06/06/2022
C1882	Drainage	The Glen, Kempston	On street surface water issues are identified and are believed to be caused by a failed soakaway. Works will be undertaken to resolve these drainage issues.	Kempston West	Kempston	28/02/2022	11/03/2022
C1881	Drainage	Green Lane, Clapham	Various drainage issues. Further investigation required as a priority.	Clapham	Clapham	21/03/2022	01/04/2022
C1876	Drainage	Knotting Road, Melchbourne	Existing culvert failing. Culvert diversion proposed under carriageway.	Riseley	Melchbourne and Yelden	16/08/2021	16/09/2021
C1877	Drainage	Ravensden Road, Renhold	A new carrier drain is required to alleviate drainage issues. Trial Holes to be undertaken	Great Barford	Renhold	13/07/2021	06/09/2021
C1884	Drainage	Robins Folly, Thurleigh	A length of ditch is collapsing and a scheme is required to install a section of bagwork to reinstate the ditch. A new section of culvert is also required under the carriageway to aid with the	Riseley	Thurleigh	07/02/2022	11/02/2022
C1878	Drainage	School Lane, Emmaus	Ditch protection required following collapse due to overrunning vehicles. Suggested kerb installation and ditch reshaping.	Harrold	Carlton and Chellington	16/19/2021	29/09/2021