

Carriageway Maintenance Schemes 2025-2026

Project Code	Road Name	Road No.	Extent From	Extent To	Town/Village	Ward	Proposed Treatment Type	Planned	Finish
Carried over									
2025-2026									
CW2030	Amphill Road	A5140	Kingswood Road roundabout	Britannia Road	Bedford	Cauldwell Ward	Resurfacing	Carry Over	Carry Over
CW2024	Avon Drive	L	Waveney Avenue	Bournside	Bedford	Brickhill	Resurfacing	20/10/2025	11/11/2025
CW2026	Bromham Road	A4280	Days Lane	A6 Deep Spinney Rbt	Biddenham	Biddenham	Patching	07/11/2025	24/11/2025
CW2025	Church Lane	L	High Street	Pinchmill Close	Sharnbrook	Sharnbrook	Resurfacing	18/08/2025	09/09/2025
CW0004	Dame Alice Street	A4280	St Peters Street/The Broadway	St Loyes Street	Bedford	Castle and Newnham / Harpur /	Resurfacing	28/06/2025	07/11/2025
CW2028	Deep Spinney	L	Full length	Full length	Biddenham	Biddenham	Resurfacing	26/01/2026	
CW2011	Eugster Avenue	L	Balliol Road	Ridge Road	Kempston	Kempston West	Resurfacing	16/03/2026	30/03/2026
CW2005	Felmersham Road	UC29	The Causeway	Carlton Road	Harrold	Harrold	Patching	24/11/2025	09/12/2025
CW2021	Harrowden Road	A600	Phase 2	Service Road	Bedford	Kingsbrook Ward	Resurfacing	01/09/2025	30/09/2025
CW2029	Iddesleigh Road	L	Full Length	Full Length	Bedford	Queens Park	Resurfacing	19/01/2026	
CW1011	Kingswood Road	L	Kingswood Road roundabout	Roundabout	Great Denham	Great Denham Ward	Resurfacing	21/03/2025	04/04/2025
CW2004	Midland Road	A5141	Midland Rd Rdbt	Roundabout	Bedford	Greyfriars Ward	Resurfacing	Carry Over	Carry Over
CW2006	Omersley Road/ Aspley Road	L	Full Length	Full Length	Bedford	Cauldwell	Resurfacing	19/02/2026	04/03/2026
CW2002	Park Avenue	C551	Full Length	Full Length	Bedford	De Parys Ward	Investigation	02/05/2025	08/05/2025
CW2020	Quenby Way	L	Stagsden Road	Symonds Close	Bromham	Bromham	Resurfacing	03/12/2025	18/12/2025
CW2003	Ravensden Road	L	Hookmans Lane	Brook Lane	Renhold	Renhold and Ravensden	Patching	10/03/2026	24/03/2026
CW2022	Rushden Road	A6	Roundabout	Roundabout	Riseley	Riseley	Resurfacing	09/10/2025	03/11/2025
CW2013	Rye Crescent	L	Full Length	Full Length	Cople	Great Barford	Resurfacing	20/03/2026	02/04/2026
CW2007	Ulswater Close	L	Full Length	Full Length	Kempston	Kempston West	Resurfacing	02/02/2026	17/02/2026
CW2010	Vicarage Close	L	Full Length	Full Length	Ravensden	Renhold and Ravensden	Resurfacing	09/02/2026	25/02/2026